

Study Tasks Completed

TIME FRAME

TASK DESCRIPTION

June 2004

Began Ongoing 'Best Practices' Research of Design Development, Implementation, and Management of Case Study RTT/ RWT projects

July 2004- September 2004

Completed Initial Data Gathering, Mapping, and Field Investigations

July 2004

Completed Cursory R.O.W. Investigations

October 2004

Completed the First DelDOT Website Posting for the Study

November 2004- December 2004

Completed Preliminary Environmental Investigations

November 2004- December 2004

Completed Preliminary Structural Field Investigations and Completed Structural Analysis and Identified Opportunities and Constraints

January 2005- February 2005

Began Environmental Analysis and Identifying Opportunities and Constraints

January 2005

Began Master Plan Draft Report and Preliminary Cost Estimates

March 2005

Began Agency Role Interviews

March 2005- April 2005

Began Public Outreach with First Public Workshop



Delaware Rail-to-Trail/ Rail-with-Trail Facility Master Plan

