
Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)
Construction/

Entrance 3

LONOR
2

Project Total: 60 Project Total: 81

Construction/
Entrance 3

LONOR: N/A LONOR: N/A

LONOR 2
Construction/

Entrance: N/A Construction/
Entrance: N/A

Construction/
Entrance 3

LONOR/EPA 
Combined: 60 LONOR/EPA 

Combined: 81

LONOR 2

Construction/
Entrance 3

LONOR 2

Project Approvals for LONOR and/or EPA in June2016

Astra Plaza

Karins and Associates

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

1/13/201612/30/2015

6/14/20167/13/20166/15/20166/7/20165/31/2016

6/6/20166/29/20166/1/2016

4

3

2

1

6/10/2016

5/31/2016

5/11/2016

5/24/2016

5/11/20165/4/20164/6/20163/29/20163/22/2016

1/13/2016N/AN/A1/5/2016

3

7

42

8

0

69

12

Mixed Use

Mixed Use

Mixed Use

5/23/2016

Mixed Use



Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

LONOR 1

Construction/
Entrance 2

Project Total: 113 Project Total: 119

LONOR
1

LONOR: N/A LONOR: N/A

Construction/
Entrance 4

Construction/
Entrance: N/A Construction/

Entrance: N/A

LONOR
2

LONOR/EPA 
Combined: 113 LONOR/EPA 

Combined: 119

Construction/
Entrance 2

Construction/
Entrance 8

Final LONOR
2

Final 
Construction/

Entrance 2

Final LONOR
1

Kercher Engineering Inc.

Residential

Residential

Residential

Residential

Residential

5/17/2016

3/22/2016

2/9/2016

10/14/2015

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Deerbrook

N/AN/A

N/AN/A

4/27/2016

3/16/2016

11/19/2015

2

26

12

3

43

6/15/2016

5/16/2016

3/21/2016

11/24/2015

6/29/2016

5/30/2016

5/4/2016

3/9/2016

11/25/2015

6/17/2016

5/20/2016

5/4/2016

3/4/2016 17

64

24

41

1/27/2016

10/8/20151

2

3

5

4

3/30/2016

2/17/2016

10/22/2015

6/28/2016



Project Name: Estates at Enchanted Woods

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/
Entrance Residential 2 11/17/2015 11/17/2015 11/25/2015 12/23/2015 12/30/2015 12/30/2015 42 21

2 Construction/
Entrance Residential 2 1/20/2016 1/26/2016 2/3/2016 3/2/2016 2/24/2016 2/24/2016 29 1 Project Total: 163 Project Total: 71

3 Construction/
Entrance Commercial 2 2/25/2016 3/8/2016 3/16/2016 4/13/2016 4/6/2016 4/5/2016 28 13 LONOR: 32 LONOR: 18

1 LONOR Commercial 1 4/18/2016 4/19/2016 N/A N/A 5/2/2016 4/29/2016 10 18 Construction/
Entrance: 131 Construction/

Entrance: 53

4 Construction/
Entrance Commercial 2 4/18/2016 4/19/2016 N/A N/A 5/2/2016 4/29/2016 10 18 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

3 Final LONOR Residential 1 5/17/2016 5/17/2016 N/A N/A 6/1/2016 6/8/2016 22

6
Final 

Construction/
Entrance

Residential 2 5/17/2016 5/17/2016 N/A N/A 6/1/2016 6/8/2016 22

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Kercher Engineering, Inc.



Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/
Entrance Residential 3 7/31/2015 8/11/2015 8/19/2015 9/16/2015 9/23/2015 9/23/2015 42 77

2 Construction/
Entrance Residential 2 12/9/2015 12/15/2015 12/23/2015 1/20/2016 1/27/2016 1/27/2016 42 27 Project Total: 170 Project Total: 230

1 LONOR Residential 1 2/23/2016 2/23/2016 3/2/2016 3/30/2016 3/17/2016 3/17/2016 23 33 LONOR: 43 LONOR: 63

3 Construction/
Entrance Residential 3 2/23/2016 2/23/2016 3/2/2016 3/30/2016 3/17/2016 3/17/2016 23 33 Construction/

Entrance: 127 Construction/
Entrance: 167

4 LONOR Residential 2 4/19/2016 4/19/2016 N/A N/A 5/3/2016 5/3/2016 14 14 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

4 Construction/
Entrance Residential 2 4/19/2016 4/19/2016 N/A N/A 5/3/2016 5/3/2016 14 14

4 Final LONOR Residential 1 5/17/2016 5/17/2016 N/A N/A 6/1/2016 5/18/2016 1 16

5
Final 

Construction/
Entrance

Residential 2 5/17/2016 5/17/2016 N/A N/A 6/1/2016 5/18/2016 1 16

5 Final LONOR Residential 1 6/3/2016 6/7/2016 N/A N/A 6/17/2016 6/8/2016 5

6
Final 

Construction/
Entrance

Residential 2 6/3/2016 6/7/2016 N/A N/A 6/17/2016 6/8/2016 5

Kercher Engineering, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Kew Garden



Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/
Entrance Commercial 1 4/19/2016 4/19/2016 4/27/2016 5/25/2016 5/18/2016 5/18/2016 29 9

1 LONOR Commercial 1 5/27/2016 5/31/2016 6/8/2016 7/6/2016 6/10/2016 6/8/2016 8 0 Project Total: 47 Project Total: 18

2 Construction/
Entrance Commercial 2 5/27/2016 5/31/2016 6/8/2016 7/6/2016 6/10/2016 6/8/2016 8 2 LONOR: 10 LONOR: 7

2 LONOR Commercial 1 6/8/2016 6/14/2016 N/A N/A 6/23/2016 6/8/2016 0 7 Construction/
Entrance: 37 Construction/

Entrance: 11

3
Final 

Construction/
Entrance

Commercial 2 6/10/2016 6/14/2016 N/A N/A 6/23/2016 6/10/2016 0 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

3 Final LONOR Commercial 1 6/15/2016 6/28/2016 N/A N/A 6/29/2016 6/17/2016 2

Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 LONOR Commercial 1 2/2/2016 2/2/2016 2/10/2016 3/9/2016 3/16/2016 3/16/2016 42 103

2 LONOR Commercial 1 6/27/2016 7/5/2016 N/A N/A 7/7/2016 6/30/2016 3 Project Total: 45 Project Total: 103

LONOR: 45 LONOR: 103

Construction/
Entrance: N/A Construction/

Entrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Land Design, Inc

Larson Engineering, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Advance Auto Parts

Rt 54 Vet Clinic



Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 LONOR Commercial 12 1/19/2016 1/19/2016 1/27/2016 2/24/2016 3/2/2016 3/2/2016 42 13

2 LONOR Commercial 12 3/15/2016 3/15/2016 3/23/2016 4/20/2016 4/27/2016 4/27/2016 42 37 Project Total: 85 Project Total: 50

3 LONOR Commercial 12 6/3/2016 6/7/2016 N/A N/A 6/17/2016 6/8/2016 1 LONOR: 85 LONOR: 50

Construction/
Entrance: N/A Construction/

Entrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 LONOR Commercial 4.00 2/20/2014 2/28/2014 3/10/2014 4/7/2014 4/14/2014 4/14/2014 44 122

2 LONOR Commercial 2 8/14/2014 8/14/2014 8/14/2014 N/A 9/2/2014 9/2/2014 19 601 Project Total: 106 Project Total: 729

3 LONOR Residential 5 4/25/2016 4/26/2016 5/4/2016 6/1/2016 6/8/2016 6/8/2016 42 6 LONOR: 106 LONOR: 729

4 LONOR Residential 2 6/14/2016 6/21/2016 N/A N/A 7/5/2016 6/22/2016 1 Construction/
Entrance: N/A Construction/

Entrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Apex Engineering, Inc.

McBride & Ziegler, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Cleveland Station

Christiana Hospital Women's Addition



Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 LONOR Commercial 4 10/13/2015 10/13/2015 10/21/2015 11/18/2015 11/25/2015 11/25/15 42 27

2 LONOR Commercial 4 12/22/2015 12/22/2015 12/30/2015 1/27/2016 2/3/2016 2/2/2016 42 98 Project Total: 104 Project Total: 135

3 LONOR Commercial 4 5/10/2016 5/10/2016 N/A N/A 5/24/2016 5/16/2016 6 10 LONOR: 104 LONOR: 135

4 LONOR Commercial 4 5/26/2016 5/26/2016 N/A N/A 6/9/2016 6/9/2016 14 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 LONOR Commercial 1 5/16/2016 5/17/2016 5/25/2016 6/22/2016 6/29/2016 5/23/2016 6 0

2 LONOR Commercial 4 5/23/2016 5/31/2016 6/8/2016 7/6/2016 6/17/2016 6/14/2016 14 1 Project Total: 22 Project Total: 5

3
LONOR Commercial 6/15/2016 6/15/2016 N/A N/A 6/29/2016 6/16/2016 1 4 LONOR: 22 LONOR: 5

4
LONOR Commercial 6/20/2016 6/20/2016 N/A N/A 7/4/2016 6/21/2016 1 Construction/

Entrance: N/A Construction/
Entrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Duffield Associates, Inc.

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Foresight Services

Connection Community Church

Lullaby Learning Center



Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 LONOR Commercial 3 3/1/2016 3/9/2016 4/6/2016 4/13/2016 4/13/2016 4/13/2016 35 19

2 LONOR Commercial 3 5/2/2016 5/10/2016 5/18/2016 6/15/2016 6/22/2016 6/22/2016 42 7 Project Total: 78 Project Total: 26

3 LONOR Commercial 3 6/29/2016 7/5/2016 N/A N/A 8/17/2016 6/30/2016 1 LONOR: 78 LONOR: 26

Construction/
Entrance: N/A Construction/

Entrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 LONOR Residential 28 1/18/2016 1/18/2016 1/26/2016 2/23/2016 3/1/2016 2/25/2016 38 60

2 LONOR Residential 27 4/25/2016 4/25/2016 5/3/2016 5/31/2016 6/7/2016 5/23/2016 28 11 Project Total: 85 Project Total: 77

3 LONOR Residential 6 5/27/2016 6/3/2016 N/A N/A 7/19/2016 6/3/2016 0 0 LONOR: 85 LONOR: 77

4 LONOR Residential 6 6/3/2016 6/3/2016 N/A N/A 6/17/2016 6/17/2016 14 6 Construction/
Entrance: N/A Construction/

Entrance: N/A

5 LONOR Residential 6/23/2016 6/23/2016 N/A N/A 7/7/2016 6/28/2016 5 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Becker Morgan Group, 
Inc.

T & M Associates

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Royal Farms #236

The Landings



Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/
Entrance Commercial 5 6/22/2015 6/22/2015 6/30/2015 7/28/2015 8/4/2015 8/4/2015 42 51

2 Construction/
Entrance Commercial 9/24/2015 9/28/2015 10/6/2015 11/3/2015 11/10/2015 11/10/2015 42 112 Project Total: 142 Project Total: 202

3 Construction/
Entrance Commercial 5 3/1/2016 3/14/2016 3/22/2016 4/19/2016 4/26/2016 4/25/2016 42 17 LONOR: N/A LONOR: N/A

4 Construction/
Entrance Commercial 5 5/12/2016 5/23/2016 N/A N/A 7/5/2016 5/27/2016 4 10 Construction/

Entrance: 142 Construction/
Entrance: 202

5 Construction/
Entrance Commercial 5 5/31/2016 6/6/2016 N/A N/A 7/19/2016 6/15/2016 9 12 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

6 Construction/
Entrance Commercial 6 6/27/2016 6/27/2016 N/A N/A 7/11/2016 6/30/2016 3

Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/
Entrance Commercial 19 7/14/2015 7/14/2015 7/22/2015 8/19/2015 8/26/2015 8/25/2015 42 83

2 Construction/
Entrance Residential 10 11/16/2015 11/17/2015 11/25/2015 12/23/2015 12/30/2015 12/30/2015 42 50 Project Total: 95 Project Total: 214

3 Construction/
Entrance Residential 1 2/18/2016 2/23/2016 N/A N/A 3/3/2016 3/4/2016 10 81 LONOR: N/A LONOR: N/A

4 Construction/
Entrance Residential 9 5/24/2016 5/31/2016 N/A N/A 6/8/2016 6/1/2016 1 Construction/

Entrance: 95 Construction/
Entrance: 214

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Becker Morgan Group, 
Inc.

Davis, Bowen & Friedel, 
Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Dover Christian Church

Park Shore (fka Henlopen Station)



Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/
Entrance Commercial 3 10/8/2015 10/13/2015 10/21/2015 11/18/2015 11/25/2015 11/24/2015 42 106

2 Construction/
Entrance Commercial 3 3/9/2016 3/15/2016 3/23/2016 4/20/2016 4/27/2016 4/27/2016 42 26 Project Total: 110 Project Total: 132

3 Construction/
Entrance Commercial 3 5/23/2016 5/24/2016 N/A N/A 6/6/2016 6/6/2016 13 0 LONOR: N/A LONOR: N/A

4 Construction/
Entrance Commercial 3 6/6/2016 6/7/2016 N/A N/A 6/20/2016 6/20/2016 13 Construction/

Entrance: 110 Construction/
Entrance: 132

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/
Entrance Residential 8 5/17/2016 5/23/2016 N/A N/A 5/31/2016 5/31/2016 8 9

2 Construction/
Entrance Residential 8 6/9/2016 6/20/2016 N/A N/A 6/23/2016 6/22/2016 2 6 Project Total: 12 Project Total: 15

3 Construction/
Entrance Residential 9 6/28/2016 7/4/2016 N/A N/A 7/5/2016 6/30/2016 2 LONOR: N/A LONOR: N/A

Construction/
Entrance: 12 Construction/

Entrance: 15

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Karins and Associates

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Davis, Bowen & Friedel, 
Inc.

Southfield

North College Crossing



Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/
Entrance Residential 37 2/2/2016 2/2/2016 2/10/2016 3/9/2016 3/16/2016 3/16/2016 42 6

2 Construction/
Entrance Residential 23 3/22/2016 3/29/2016 4/6/2016 5/4/2016 5/11/2016 5/10/2016 42 22 Project Total: 89 Project Total: 28

3 Construction/
Entrance Residential 23 6/1/2016 6/7/2016 N/A N/A 6/15/2016 6/6/2016 5 LONOR: N/A LONOR: N/A

Construction/
Entrance: 89 Construction/

Entrance: 28

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design 
Firm Submission # Review Type Development 

Type
Number of 

Sheets Received Submission 
Deadline Accept/Decline Review Meeting

Comment 
Transmittal/ 

Due Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/
Entrance Residential 11 7/16/2015 7/21/2015 7/29/2015 8/26/2015 9/2/2015 9/2/2015 42 41

2 Construction/
Entrance Commercial 11 10/6/2015 10/13/2015 10/21/2015 11/18/2015 11/25/2015 11/24/2015 42 84 Project Total: 142 Project Total: 191

3 Construction/
Entrance Commercial 11 2/3/2016 2/16/2016 2/24/2016 3/23/2016 3/30/2016 3/30/2016 42 13 LONOR: N/A LONOR: N/A

4 Construction/
Entrance Commercial 11 3/31/2016 4/12/2016 N/A N/A 4/14/2016 4/14/2016 2 40 Construction/

Entrance: 142 Construction/
Entrance: 191

5 Construction/
Entrance Commercial 11 5/11/2016 5/24/2016 N/A N/A 5/25/2016 5/25/2016 1 13 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

6 Construction/
Entrance Commercial 11 5/25/2016 6/7/2016 N/A N/A 6/8/2016 6/7/2016 13

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Karins and Associates

Landmark Science and 
Engineering

Village of Bayberry South (10B-14-18)

Wagoner's Row

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)


