
Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

_LONOR 1

Construction/ 
Entrance 29 Project Total: 141 Project Total: 91

Construction/ 
Entrance LONOR: N/A LONOR: N/A

_LONOR Construction/
Entrance: N/A Construction/E

ntrance: N/A

Construction/ 
Entrance

LONOR/EPA 
Combined: 141 LONOR/EPA 

Combined: 91

_LONOR

Final 
Constr./Entr.

_LONOR

Final 
Constr./Entr.

_LONOR

Pennoni Assoc

55426/1/20166/1/20165/25/20164/28/20164/19/2016

3/2/20162/23/20162/23/20161 Commercial

Project Approvals for LONOR and/or EPA in October 2016

Baker Gravel Hill Rd Entrance

Totals for How Time was Spent During 
Project

Commercial5

21210/4/201610/6/2016N/AN/A10/4/20169/22/201617Commercial4

N/AN/A10/17/201610/6/201617 810/14/201610/20/2016

Commercial3

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

8/31/20168/3/20167/26/20167/26/201617 21379/1/20169/7/2016

4/19/201614Commercial2

13424/6/20164/6/20163/30/2016



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

_LONOR 3

Construction/ 
Entrance 2 Project Total: 113 Project Total: 64

_LONOR 2 LONOR: N/A LONOR: N/A

Construction/ 
Entrance 4 Construction/

Entrance: N/A Construction/E
ntrance: N/A

_LONOR 2 LONOR/EPA 
Combined: 113 LONOR/EPA 

Combined: 64

Construction/ 
Entrance 4

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 1 1/22/2016 2/2/2016 N/A N/A 3/16/2016 1/27/2016 5 77

2 Construction/ 
Entrance Commercial 4 4/13/2016 4/12/2016 4/20/2016 5/18/2019 5/25/2016 5/25/2016 42 37 Project Total: 106 Project Total: 168

1 _LONOR 1 LONOR: N/A LONOR: N/A

3 Construction/ 
Entrance 4 Construction/

Entrance: 47 Construction/E
ntrance: 114

2 _LONOR 1 LONOR/EPA 
Combined: 59 LONOR/EPA 

Combined: 54

4 Construction/ 
Entrance 4

3 _LONOR 1

5 Construction/ 
Entrance 3

4 _LONOR 1

6 Construction/ 
Entrance 3

Pencader Corporate Center, Parcel 20

Totals for How Time was Spent During 
Project

9/27/2016 N/A N/A 9/30/2016 9/30/2016 14 12

11110/13/2016

Totals for How Time was Spent During 
Project

Central Park Mini Storage - Phase 2

Larson Engineering, Inc

2910/11/201610/25/201610/18/20169/20/20169/12/20169/12/2016

42428/1/20168/2/20166/15/2016

22425/24/20165/24/20165/17/20164/19/20164/11/20164/11/2016

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

McBride & Ziegler, Inc.

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

42 318/16/20168/17/20168/10/20167/13/20167/5/20167/1/2016

9/16/2016

Commercial

Commercial

Commercial

3

2

1

7/26/20166/28/20166/20/2016

Commercial

Commercial

Commercial

Commercial

10/26/2016 10/26/2016 2

10/12/2016

10/24/2016 10/25/2016 N/A N/A

10/26/2016N/AN/A10/25/2016



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

_LONOR 2

Construction/ 
Entrance 17 Project Total: 140 Project Total: 74

_LONOR 15 LONOR: N/A LONOR: N/A

Construction/ 
Entrance 15 Construction/

Entrance: N/A Construction/E
ntrance: N/A

_LONOR 2 LONOR/EPA 
Combined: 140 LONOR/EPA 

Combined: 74

Construction/ 
Entrance 16

_LONOR 2

Construction/ 
Entrance 16

Final LONOR Residential 2

Final 
Constr./Entr. Residential 13

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Residential 15 8/20/2015 8/25/2015 9/2/2015 9/30/2015 10/7/2015 10/7/2015 42 140

2 Construction/E
ntrance Residential 20 2/24/2016 3/8/2016 3/16/2016 4/13/2016 4/20/2016 4/20/2016 42 51 Project Total: 148 Project Total: 251

3 Construction/ 
Entrance Residential 28 6/10/2016 6/14/2016 6/22/2016 7/20/2016 6/29/2016 6/29/2016 15 37 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Residential 28 8/5/2016 8/9/2016 8/17/2016 9/14/2016 9/21/2016 9/14/2016 36 1 Construction/

Entrance: 148 Construction/E
ntrance: 251

5 Construction/ 
Entrance Residential 6 9/15/2016 9/20/2016 N/A N/A 9/29/2016 9/27/2016 12 22 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

6 Final 
Constr./Entr. Residential 29 10/19/2016 10/19/2016 N/A N/A 11/2/2016 10/20/2016 1

4 10/19/2016 010/19/201611/2/2016N/AN/A11/1/2016

Solutions IPEM

19

Civil Engineering 
Associates, LLC

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

7/20/2016

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

The Woodlands

3/23/20163/23/20163/16/20162/17/20162/9/20162/2/2016

149/30/20169/30/2016N/AN/A9/20/20169/16/2016

9429/7/20169/7/20168/31/20168/3/20167/26/2016

The Grove

4

3

2

1

Residential

Residential

Residential

Residential

7427/13/20167/13/20167/6/20166/8/20165/31/20165/20/2016

5842

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 7 4/7/2016 4/12/2016 4/20/2016 5/18/2016 5/25/2016 5/24/2016 42 44

2 Construction/ 
Entrance Commercial 7 7/7/2016 7/19/2016 7/27/2016 8/24/2016 8/31/2016 8/29/2016 41 2 Project Total: 113 Project Total: 59

3 Construction/ 
Entrance Commercial 7 8/31/2016 9/13/2016 N/A N/A 10/12/2016 9/29/2016 29 13 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Commercial 7 10/12/2016 10/25/2016 N/A N/A 10/26/2016 10/13/2016 1 Construction/

Entrance: 113 Construction/E
ntrance: 59

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 4 2/2/2016 2/2/2016 2/10/2016 3/9/2016 3/16/2016 3/16/2016 42 41

2 Construction/ 
Entrance Commercial 4 4/26/2016 4/26/2016 5/4/2016 6/1/2016 6/8/2016 6/7/2016 42 28 Project Total: 100 Project Total: 144

3 Construction/ 
Entrance Commercial 4 7/5/2016 7/5/2016 N/A N/A 7/19/2016 7/14/2016 9 36 LONOR: 100 LONOR: 144

4 Construction/ 
Entrance Commercial 4 8/19/2016 8/30/2016 N/A N/A 8/26/2016 8/24/2016 5 1 Construction/

Entrance: N/A Construction/E
ntrance: N/A

5 Construction/ 
Entrance Commercial 4 8/25/2016 8/30/2016 N/A N/A 9/9/2016 8/26/2016 1 38 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

6 Construction/ 
Entrance Commercial 4 10/3/2016 10/11/2016 N/A N/A 10/17/2016 10/4/2016 1

Karins and Associates

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Landmark Science and 
Engineering

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Harborchase of Wilmington

Delaware Military Academy

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 1 4/18/2016 4/19/2016 4/27/2016 5/25/2016 6/1/2016 6/1/2016 42 43

2 _LONOR Commercial 1 7/14/2016 7/26/2016 N/A N/A 7/28/2016 7/29/2016 15 18 Project Total: 75 Project Total: 105

3 _LONOR Commercial 1 8/16/2016 8/23/2016 N/A N/A 8/30/2016 8/29/2016 13 44 LONOR: 75 LONOR: 105

4 Final LONOR Commercial 1 10/12/2016 10/18/2016 N/A N/A 10/26/2016 10/17/2016 5 Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 5 9/6/2016 9/13/2016 N/A N/A 9/27/2016 9/27/2016 21 7

2 LONOR Commercial 5 10/4/2016 10/11/2016 N/A N/A 10/18/2016 10/12/2016 8 Project Total: 29 Project Total: 7

LONOR: 29 LONOR: 7

Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Darley Green - Blocks B1 and D 

VanDemark and Lynch, Inc,

DelDOT Review   
(In Days)

Atlantic Self Storage

Byron Jefferson 
Engineering, Inc.

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project

Design Firm Revision 
(In Days)



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 5 8/29/2016 8/30/2016 N/A N/A 9/12/2016 9/9/2016 11 6

2 _LONOR Commercial 5 9/15/2016 9/27/2016 N/A N/A 9/29/2016 9/23/2016 8 7 Project Total: 22 Project Total: 13

3 LONOR Commercial 5 9/30/2016 10/11/2016 N/A N/A 10/14/2016 10/3/2016 3 LONOR: 22 LONOR: 13

Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 1 7/1/2016 7/12/2016 7/18/2016 7/20/2016 7/29/2016 7/29/2016 17 33

2 _LONOR Commercial 1 8/31/2016 9/6/2016 N/A N/A 9/14/2016 9/13/2016 13 16 Project Total: 36 Project Total: 49

3 Final LONOR Commercial 1 9/29/2016 10/4/2016 N/A N/A 10/13/2016 10/5/2016 6 LONOR: 36 LONOR: 49

Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Kercher Engineering, Inc.

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Kercher Engineering, Inc.

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Hertrich of New Castle

R&K Partners

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 1 7/10/2016 7/12/2016 7/20/2016 8/17/2016 8/24/2016 8/24/2016 42 15

2 _LONOR Commercial 1 9/8/2016 9/20/2016 N/A N/A 9/29/2016 9/28/2016 20 8 Project Total: 70 Project Total: 23

3 LONOR Commercial 1 10/6/2016 10/18/2016 N/A N/A 10/20/2016 10/14/2016 8 LONOR: 70 LONOR: 23

Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 8 4/7/2016 4/12/2016 4/20/2016 5/18/2016 5/25/2016 5/25/2016 42 48

2 _LONOR Commercial 3 7/12/2016 7/19/2016 N/A N/A 7/26/2016 7/26/2016 14 0 Project Total: 72 Project Total: 111

3 _LONOR Commercial 3 7/26/2016 8/2/2016 N/A N/A 8/10/2016 8/10/2016 15 63 LONOR: 72 LONOR: 48

4 LONOR Commercial 3 10/12/2016 10/25/2016 N/A N/A 10/26/2016 10/13/2016 1 Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Residential 11 12/8/2015 12/8/2015 12/16/2015 1/13/2016 1/20/2016 1/20/2016 42 69

2 _LONOR Residential 11 3/29/2016 3/29/2016 4/6/2016 5/4/2016 5/11/2016 5/10/2016 42 15 Project Total: 139 Project Total: 170

3 _LONOR Residential 11 5/25/2016 6/7/2016 6/15/2016 7/13/2016 7/20/2016 7/20/2016 42 86 LONOR: 139 LONOR: 84

4 LONOR Residential 11 10/14/2016 10/25/2016 N/A N/A 10/27/2016 10/27/2016 13 Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Karins and Associates

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Tri Supply - New Castle

CDA Engineering, Inc.

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Whitehall Hamlet 7

Thermo King

Beacon Engineering, LLC

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project


