


**SR 26 Atlantic Avenue, Clarksville to Assawoman Canal  
Innovative Approaches/Project Status**





Clarksville

Millville

Ocean View

Bethany Beach, DE

South Bethany

Bayard

Roxana

Little Sheep Hammock

Reedy Island

© 2016 Google

Data SIO, NOAA, U.S. Navy, NGA, GEBCO  
Image © 2016 TerraMetrics

Google

# SR 26 Atlantic Avenue, Clarksville to Assawoman Canal

Reconstruction of 4.1 miles of roadway to provide:

Construction of a center two-way left turn lane.

Construction of a 5 foot bicycle lane in each direction.

New curb and sidewalk from Windmill Drive to the Assawoman Canal.

Construction of two precast Box Culverts BR 3-427 and BR 3-428

New closed drainage system including 4 new storm water management facilities

Expansion of the Sussex County Sewer System

Relocation of 9 existing sewer force mains

Addition of turn lanes to several intersecting roads


Installation of new traffic and pedestrian signals





# \* ADVANCED NOTICE

The orange cones are coming!!





# \* CONTINUED INFORMATION

- ✓ Project Website
- ✓ Blogs
- ✓ Weekly email blasts
- ✓ Notification of major milestones



# \* PUBLIC OUTREACH LIASON

- On site
- Attended HOA, Chamber of Commerce and other public meetings
- Participated along with DeIDOT Safety for Emergency Response Coordination



# \* CONTRACTOR INVOLVEMENT

- Discuss impacts to residences/businesses prior to work
- Attended Citizen Advisory Meetings other public meetings
- Participated along with DeIDOT Safety for Emergency Response Coordination



**SR 26 Atlantic Avenue, Clarksville to Assawoman Canal**

# **Current Status of Work**



# SR 26 Atlantic Avenue, Clarksville to Assawoman Canal

Advanced coordination efforts:

Advanced Clearing/Utility Relocations

Monthly Project Specific Utility Meetings

Department provided layout for utility relocations

Contract included the Sussex County sewer relocation/expansion work



NO  
LEFT  
TURN  
ON  
RED  
CENTER  
LANE  
ONLY

35











Docs Pl

M&T Bank



SPEED  
LIMIT  
4.0



# SR 26 Atlantic Avenue, Clarksville to Assawoman Canal

Remaining Work to be Completed:

Reconstruct between West Avenue and Assawoman Canal (2,300 ft)

Reconstruct between Bethany Crest and Whites Neck Road (2,000 ft)

Reconstruct intersection of SR26 and SR17

Reconstruct intersection of SR26 and Powell Farm Road/Omar Road

Profile mill and place final wearing course (full limits of project)

# SR 26 Atlantic Avenue, Clarksville to Assawoman Canal

Special Recognition and Thanks to the SR26 Team:

Sarah Criswell, Area Engineer – Group 3 Construction

Sam Bostick, Resident Engineer - AECOM

Ken Cimino, Asst Resident Engineer, Public Outreach Liaison - AECOM

Tom Banez, DeIDOT Project Manager

Jill Frey, Project Designer – Century Engineering

Chris Bergold, Chief Surveyor – Century Engineering

AECOM Inspection Staff

George & Lynch, Inc.



**SR 26 Atlantic Avenue, Clarksville to Assawoman Canal  
Innovative Approaches/Project Status**

**Questions?**

