



Blue Ball Dairy Barn Rendering

2003 Construction Schedule

July

- Issue Bid Documents

August

- Record Plan Approval
- Bids due

August/September

- Evaluate Bids
- Award Contract
- Notice to Proceed

September

- Start Construction