

# Next Steps

## TIME FRAME

*April 2005*

*April 2005*

*April 2005*

*April 2005- May 2005*

*May 2005*

*June 2005*

*June 2005*

*July 2005*

## TASK DESCRIPTION

*Compile and Evaluate Community/ Public Input*

*Submit Second DelDOT Website Posting for the Study*

*Complete Environmental Analysis*

*Complete Agency Role Interviews*

*Submit Master Plan Draft Report*

*Complete Public Outreach*

*Complete Final DelDOT Website Posting for the Study*

*Complete Final Master Plan Report*



Delaware Rail-to-Trail/ Rail-with-Trail Facility Master Plan

