
¤ MARCH 1991: 
• SR1, Corridor Capacity Preservation Program begins as one of ten FHWA programs 

nationwide.

¤ MAY 1992:
• DelDOT adopts Policy for SR1 Corridor Preservation Plan.

¤ AUGUST 1992; JUNE 1993 & FEBRUARY 1994: MEETINGS WITH REGULATORY
AGENCIES
• Reviewed SR1 Corridor Capacity Preservation Plan.

¤ JULY 1994: PUBLIC WORKSHOP
• Presented Corridor Preservation Plan that included: Project Need, Existing Conditions 

Inventory, Proposed Design Standards, Description of Alternatives, and Proposed Plan.

¤ JUNE 1996: LEGISLATION
• Delaware passes legislation to protect corridors (section 145, title 17).

¤ JULY 1996: PUBLIC WORKSHOP
• Presented Goals and Objectives of Corridor Capacity Preservation Plan and Identified 

Possible Project Sites.

¤ OCTOBER 1998: PUBLIC WORKSHOP
• Presented SR1 Corridor Capacity Preservation Plan and proposed improvements at 10 

Project Sites.

¤ MAY 4, 2000: MEETING WITH REGULATORY AGENCIES
• Reviewed Preservation Plan, Project Sites and Public Comments.

¤ AUGUST 2000: MEDIAN CROSSOVER IMPROVEMENTS
• Improvements to median crossovers from Nassau to SR16 performed under Pave & 

Rehab Contract.  Accel lane from SR16 to southbound SR1 also lengthened. 

¤ APRIL 2001: DESIGN PUBLIC WORKSHOPS
• 20% Plans for SR1, SR16 Interchange and SR1, Thompsonville Interchange

¤ FEBRUARY 2004: PROJECT DEVELOPMENT WORKSHOPS
• Alternatives presented for the SR1, Little Heaven and SR1, Thompsonville Intersection 

Improvements Projects.

¤ JULY 2004: PROJECT DEVELOPMENT WORKSHOPS
• Additional Alternatives presented for the SR1, Little Heaven and SR1, Thompsonville 

Intersection Improvements Projects.

SR1 CORRIDOR CAPACITY PRESERVATION: 
NASSAU TO DAFB

PROJECT DEVELOPMENT MILESTONES


